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Abstract 
Gas generation issues, particularly hydrogen, have been an area of concern for the transport and 
storage of radioactive materials and waste in the Department of Energy (DOE) complex. Potentially 
combustible gases can be generated through a variety of reactions, including chemical reactions and 
radiolytic decomposition of hydrogen-containing materials.  Transportation regulations prohibit 
shipment of explosives and radioactive materials together. 
This paper discusses the major gas generation issues within the DOE Complex and the research that 
has been and is being conducted by the transuranic (TRU) waste, nuclear materials (NM), and spent 
nuclear fuels (SNF) programs within DOE’s Environmental Management (EM) organization to 
address gas generation concerns. This paper presents a “program level” roadmap that links 
technology development to program needs and identifies the probability of success in an effort to 
understand the programmatic risk associated with the issue of gas generation.  
This “program level” roadmapping involves linking technology development (and deployment) 
efforts to the programs’ needs and requirements for dispositioning the material/waste that generates 
combustible gas through radiolysis and chemical decomposition.   The roadmapping effort focused 
on needed technical & programmatic support to the baselines (and to alternatives to the baselines) 
where the probability of success is low (i.e., high uncertainty) and the consequences of failure are 
relatively high (i.e., high programmatic risk).  A second purpose for roadmapping was to provide 
the basis for coordinating sharing of “lessons learned” from research and development (R&D) 
efforts across DOE programs to increase efficiency and effectiveness in addressing gas generation 
issues.
Introduction 
To ensure that the various gas generation activities within the Office of Environmental Management 
were being properly integrated, Mr. David Huizenga, DOE EM-20 and Mr. Gerald Boyd, DOE EM-
50, established a Task Group to develop an integrated gas generation research and development 
(R&D) plan (i.e., a “program level” roadmap).  Members of the Task Group included DOE and 
contractor representatives from: the Nuclear Materials (NM) programs, which includes the Nuclear 
Material Focus Area (NMFA), the Nuclear Materials Stewardship Program, and the 94-1 Program; 
the National Transportation Program (NTP); the Spent Nuclear Fuel (SNF) program; the TRU 
Waste program, including the Transuranic and Mixed Waste Focus Area (TMFA); and site 
personnel associated with these programs. It is anticipated that future assessments will integrate 
data from the high-level radioactive waste (HLW) and mixed/low-level radioactive waste M/LLW 
programs to better determine if those programs also have gas generation issues. 
The roadmap that was developed identifies the major gas generation programmatic issues within the 
DOE complex and the research that has been and is being conducted to address gas generation 
concerns.
Purpose  
The “program level” roadmapping effort was intended to focus needed technical support to the 
baselines (i.e., the major steps for final disposition of waste/material) where the probability of 
success is low (high uncertainty) and the consequences of failure are relatively high (high 
programmatic risk).  The roadmap identified where emphasis is needed, i.e., areas where 
investments are large, the return on investment is high, or the timing is crucial for dispositioning the 
waste or material.  A second purpose of the roadmapping was to provide the basis for coordinating 
sharing of “lessons learned” from R&D efforts across DOE programs to increase efficiency and 
effectiveness in addressing gas generation issues.
Roadmapping Approach And Methodology 
Development of the roadmap involved identifying the major steps needed for final disposition of  
the waste/material (or for storage pending disposition) and the associated R&D and certification 
activities required to ensure the viability of each step. In a typical disposition pathway, four major 
functions are needed: (1) treatment, (2) packaging, (3) transportation, and (4) disposal/storage.  
Each of these functions was examined to determine what technical support would be needed to 
make the function successful.  The timing to have the technology in place was also captured to 
identify those areas where emphasis should be placed or where resources should be reallocated.
Issues / Resolution Activities
No availab le package (9975 and/or SAFKEG)
Long-term package integrity
Treat (Stabilize)
H. Shipment pkg. (9975) successfully
meets test requirements
2. R&D to measure gas generation
rates for shipp ing
3. R&D to model gas generation
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6. Pu container monitoring system R&D
4. Development of moisture analy tical
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Figure 1.  Example of the integrated gas generation roadmap summary showing the relation of R&D actions to 
functions over time. This view shows that a function and a milestone are in jeopardy. 
Roadmap Summary Explanation 
The gas generation roadmap summary (example shown above as Figure 1) shows at a glance the 
functions involved to disposition a waste/material type, the R&D and also regulatory activities 
associated with successfully completing a function, plus the current condition of the functions and 
activities. The roadmap summary was designed to focus on how resolution activities enable a 
function to begin or improve. The timeline column identifies four dimensions for an activity: (1) 
risk, (2) time, (3) type of activity, and (4) possibility for sharing across programs. Risk is depicted 
by the colors and time is shown by the location of an icon in relation to the timeline. The shape of 
the icon, as defined in the legend, shows the activity type. The possibility for sharing is defined by a 
purple diamond surrounding an icon. 
The gas generation roadmap summaries for each of the programs evaluated are included as Figures 
2-5.
Findings 
By performing the roadmapping effort, the Task Group found that: 
There are no significant overlaps in planned R&D activities, nor appreciable duplication of R&D 
activities already performed 
There are many opportunities for sharing information about gas generation issues and potential 
solutions.  Areas of greatest potential cooperation appear to be in sharing methods, approaches, 
and strategies 
Some nuclear materials, such as some impure oxides and residues, do not have a clear disposition 
pathway.  It appears that these orphan nuclear materials need priority attention to make sure 
shipping packages can be certified, shipments can be approved and expedited, and pathways for 
disposition can be quickly developed (or the Rocky Flats Environmental Technology Site 
(RFETS) closure schedule needs to be revised) 
There are pathways that have significant risk, which may indicate more emphasis should be 
placed on contingency planning, for example, getters development and impure oxides and 
residues disposition 
For the RFETS shipping schedule to be met, both the SAFKEG and 9975 packagings must be 
certified, as they are both needed for transportation campaigns of nuclear material 
The baseline schedule for shipping of SNF to a repository is very much in jeopardy due to 
anticipated lack of funding for continued development of a transportation packaging (cask) 
The TRU program R&D activities being performed are to enhance performance of existing 
functions e.g., to allow greater amounts of waste in the shipping package thus decreasing 
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The Task Group offered the following recommendations for consideration:
There are four areas that have the most potential for sharing of information
o Methods for measuring gas generation rates 
o Mechanisms for gas generation 
o Gas generation modeling methodologies
o Approaches for elimination of gas generation or mitigation of impacts  
Use of getters 
Permeable membranes 
Drying/stabilization techniques 
Use of inert atmospheres 
Contingency planning
The following should have contingency plans developed: 
o RFETS shipping schedule for impure Pu oxides and residues 
o Use of getters - Because of the real risk that the regulator may not approve the use of getters, the 
programs should plan for other contingencies 
o Use of permeable membranes – As with getters, the regulator may not accept the use of 
permeable membranes to vent hydrogen gas buildup in shipping and/or disposal containers 
o SNF funding – Evaluate funding adequacy and timing of the SNF packagings to assure meeting 
shipping schedules and impacts of not meeting them 
Establish an independent peer review group to:
o Review proposed R&D and programmatic activities 
o Perform quality checks on applications to regulators 
o Provide greater influence with the regulator(s) by facilitating submittals from the applicants to 
the regulators and by having a more consistent approach 
Next Steps 
Roadmapping efforts to date have proved very worthwhile. However, the roadmap will only continue 
to be relevant as it is used and updated with more detail.  Programs will benefit from identifying issues 
and then tying them to research and development needs identified in the roadmap. 
The roadmap effort found that gas generation issues can adversely affect DOE milestones in a variety 
of programs at different sites. It was also recognized that gas generation issues represent a large risk to 
accomplishing DOE’s environmental management mission to clean up DOE sites. 
The Task Group that created the roadmap recognized that current research efforts are based on identified needs, 
but that those efforts could be better coordinated to address the issues. The Task Group recommended that a 
group of experts from appropriate DOE programs continue to further develop the roadmap and prioritize issues 
and research efforts.  
